WORK SCHEDULE

REMODONS DESIGN SDN BHD (1213426-P)

A-G-13A & A-1-13A,Eve Suite Ara Damansara,No.1A, Jalan 1A/ 41,Ara Damansara,47301 Petaling Jaya,Selangor Darul Ehsan.

website : www.remodons.com

PROJECT: PROPOSED INTERIOR RENOVATION / FIT OUT WORKS OF MS XXX

PROJECT MANAGER : REMONCES TEL : 019-653 9314 EMAIL : remonces@remodons-design.com

Our Ref: RMD/Project No./XXX

| | | Feb-22 | | |

		Apr-22																															May-22																															
DESCRIPTION	DURATION	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
CONSTRUCTION																																L	L	H	H												W																		
KIV - AIRCON INSTALLATION																																A	A	A	A												E																		
A. FLOOR PROTECTION (wet kitchen floor tiles)	(6 MONTHS)																															B	B	R	R												S																		
B. WET WORK CONSTRUCTION																																O	O	I	I												A																		
* TILES , CARPORCH FLOORING , ROOF																																U	U														K																		
C. GLAZING & METAL WORK																																R	R	R	R																														
D. Plumbing																																		A	A																					A	A							
* TOILET ACCESSORIES																																D	D	Y	Y												D																		
E. PLASTER CEILING		Z																														A	A	A	A												A																		
* ALARM & CCTV																																Y	Y														Y																		
* LIGHT & LIGHT BULB																																		P	P																													
F. PAINTING																																	O	U	U																					Z	Z	Z	Z	Z	Z		Z	Z
G. Built-in Furniture		W			W														W	W	W	W	W	W		W	W	W	W	W	W		B	A	A																													
* KITCHEN ELECTRONIC & ACCESSORIES		Y			Y																												S	S	S																													
* INSTALL COUNTER TOP (STONE / SOLID SURFACE)																																	E	A	A	J	J											J	J	J	J	J												
* DOOR																																	R			J	J											J	J	J	J	J												
H. M & E WORKS		Y			Y	Y	Y	Y	Y			Y	Y	Y	Y	Y			Y	Y	Y	Y	Y			Y	Y	Y	Y	Y			V		D																													
I. SPC Flooring																																	E		A																													
J. Artificial Grass																																	D		Y																													
K. Solid Wood Door																																																														
L. BLIND/CURTAIN																																			2																													
M. CLEANING & TOUCH UP AFFECTED AREA																																																														
N (C). LOOSE FURNITURE MOVE IN																																																														

		Jun-22																														Jul-22																																
DESCRIPTION	DURATION	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
CONSTRUCTION																																			C	H	E	C	K	H	H																								M
KIV - AIRCON INSTALLATION																																								A	A																						U
A. FLOOR PROTECTION (wet kitchen floor tiles)	(6 MONTHS)																																							N	R																						H
B. WET WORK CONSTRUCTION																																								D	I																						S
* TILES , **CARPORCH FLOORING** , ROOF		A	A	A																																																											R
C. GLAZING & METAL WORK - **GATE**		Y					K														K	K																		O	R																						R
D. Plumbing																																								V	A																						A
* TOILET ACCESSORIES																																								E	Y																						M
E. PLASTER CEILING																																								R	A																						
* ALARM & CCTV																																			C	H	E	C	K																								
* LIGHT & LIGHT BULB		Y	Y	Y	Y									Y	Y	Y	Y	Y																							H																						
F. PAINTING							Z	Z	Z	Z	Z																														A																						
G. Built-in Furniture																																									J																						
* KITCHEN ELECTRONIC & ACCESSORIES																																									I																						
* INSTALL COUNTER TOP (STONE / SOLID SURFACE)																																																													
* DOOR																																																													
H. M & E WORKS																																																													
I. SPC Flooring		B												B	B	B	B	B																																												
J. Artificial Grass		B												B	B	B	B	B																	C	H	E	C	K																							
K. Solid Wood Door																																																													
L. BLIND/CURTAIN		I																										I	I	I	I	I																														
M. CLEANING & TOUCH UP AFFECTED AREA																					Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y																													
N (C). LOOSE FURNITURE MOVE IN																																										Y	Y	Y	Y	Y			Y	Y	Y	Y	Y								