



**REMODONS DESIGN SDN BHD** (1213426-P)  
 A-G-13A & A-1-13A, Eve Suite Ara Damansara,  
 No.1A, Jalan 1A/ 41, Ara Damansara, 47301  
 Petaling Jaya, Selangor Darul Ehsan.  
 Tel: 019 - 653 9314  
 Email: enquiry@remodons-design.com  
 Website: www.remodons-design.com

Date : xx / xx / xxxx  
 Our Ref : Quo-xxx  
 Attn : Mr xxx

Project : Corner Lot Terraced House @ xxx

**Subject : Proposed Interior Design drawings , ID consultancy and Renovation Quotation spec and material according to client's budget requirement.**

**Quotation**

With reference to the above matter, we would like to submit our Quotation as following for :-		
ITEM	DESCRIPTIONS	AMOUNT (RM)
<b>A</b>	<b>Concept Board</b> <i>Reference Image for mood and concept for whole unit</i>	L/S
<b>B</b>	<b>Construction Plan</b> 1 <i>Furniture Layout Plan</i> 2 <i>Construction Plan</i> 3 <i>Floor Finish Plan</i> 4 <i>Wall Finish Plan</i> 5 <i>Reflected Ceiling Plan</i> 6 <i>Plaster Ceiling Plan</i> 7 <i>Lighting Plan</i> 8 <i>Aircon Plan</i> 9 <i>Electrical Plan</i>	L/S
<b>C</b>	<b>Estimation Quotation</b> <i>according to customer's renovation budget</i>	L/S
<b>D</b>	<b>3D &amp; 7D Perspective Views</b> <i>Full unit</i>	L/S
<b>E</b>	<b>Build In Furniture Detail Drawing</b> <i>ISO standard detail drawing ( refer to sample drawing attachment 1 )</i>	N/A
<b>F</b>	<b>Final Quotation c/w selected Material Sample (BQ)</b> <i>Final quotation (BQ ) and Selected Material Sample ( 1 set )will be send to client</i>	L/S
*	<b>Meeting</b> <i>Zoom meeting, site meting, office meeting and phone call meeting is available</i>	L/S
	Landscape / Ourdoor xxx sqft	
	GF xxx sqft	SQFT
	1F xxx sqft	RATE
		TOTAL
		SPECIAL DISCOUNT
	<b>TOTAL AMOUNT</b>	-

Hence we hereby propose herewith our **work progress**

**Step 1) Site measurement ( 1 Day )**

Collect site measurement data for sufficient space planing  
Client need to inform us which existing furniture need to apply in new design layout

**Step 2) Item A + Item B1 + Item C**

( 3 weeks - 1st presentation, 1 week - 2nd presentation , 1 week - to confirm )  
\* up to 3 times revise, 2 discussion meeting

**Step 3) Item D**

( 3 weeks - 1st presentation, 1 week - 2nd presentation , 1 week - to confirm )  
\* up to 3 times revise, 2 discussion meeting

**Step 4) Item B2 to B9**

( 1 weeks - 1st presentation, 1 week - to confirm )  
\* up to 2 times revise, 1 discussion meeting

**Step 5) Item F**

Item F : ( 1 weeks - 1 presentation )  
\* 1 Final Presentation

\* Duration of work estimated 2 months to 3 months

NEW MAJOR changes of confirmed drawing stages will need extra charge RM150 per drawing

Hence we hereby propose herewith our mode of payment:

Amount (RM)

1) Upon Confirmation of Works	20%	#VALUE!
2) Upon Confirmation of item A,B1 & C	35%	#VALUE!
3) Upon Submission of Item D	35%	#VALUE!
4) Upon Submission of Item F	10%	#VALUE!

**REMARKS:** *ITEM E provided for FREE if awarded the renovation job to our company*

**Bank Account Detail :**

**UOB Bank : REMODONS DESIGN SDN BHD**

**Account Number : 260 3014 539**

For further information, please do not hesitate to contact us.

Thank You

Yours Faithfully

**Remonces Lin Sook Ping**

Senior Interior Designer

\_\_\_\_\_  
*Chop & Sign*

Name :

Date :